C-A MAINTENANCE, MODIFICATIONS, AND REPAIRS SCHEDULE
RESULTS

R. Zaharatos— May 16, 2000 Rev. 3
Maintenance Period - Begin, May 18, 2000 0530hrs.

End: May 18, 2000 1800hrs.
Actual End: May 18, 2000 2000hrs.

Machine Areas Access. RHIC Remote Controlled Access(10& 11 Restricted)
RHICIR's Restricted Access
Booster Controlled Access
AGS Controlled Access - North Gate

ATR/U Line Controlled Access

PRIMARY JOBS

JOBS STATUS CODE: C complete |P in-process RSreschedule CAN cancelled

RHIC
CcC L Yellow Ring - correct all sextupole connections(PS Grp)
RS 2 Air-conditioning systems - 1002A tunnel High Bay(replace compressor) - McKay
c 3 Pass - test UPS's for sectors 4 and 8.
cC 4 Pass - test/repair exhaust fan interlocks at 8XEFL.
C b5 Pass - test/repair gate at 3Gl 1.
C 6. Blue Abort Kicker - repair PFN(Pulsed Pwr. Grp)
c 7 Repair 50 amp Corrector P.S.'s- BO7-TH6, BI14-TV 10, BI8-THI(PS Grp)
C 8 1006B and 1008B - check al P.S. ac line connections(PS Grp)
c o 1006B and 1008B - check operation of off switches on Blue P.S.'s.(PS Grp)
C 10 Check operation of Blue Injection Kicker P.S..(Pulsed Pwr. Grp)
P 11. Polarimeter(sect. 12) - test motor drives.(Inst)
Cc 12 Inspect operation of air-conditioner condensate pump in 1003C Alcove.(McKay)
(condensate pump replaced)
C 13 Install electrical safety matsin sector 11.(Benante)
Cc 14. Sector 11 - Insulate cryo sections ice build-up.(Weigand)
C 15. Replace Lancaste Either Net Module in each alcove.(Gould, F. Naase)
C 16. Investigate PFN fault on Blue Main Mag. P.S..
c 17 Vacuum - Repair sector 9 valve

Repair/replace sector 5 turbo - results, added another turbo
Verify TSB's operation in sectors 2, 6, 8, and 10.
Diagnose cold cathode gauge problems for future repairs
Replace Fore Pump in sect. 7
Compressed air - isolate X & Y Tunnel air from RHIC Hse air(rerouted
to 1000P compressor)
C 18 Repairs/patching of roofs at 1002, 6, 8, and 1012.
C 19 Repair/replace electric door strike at VPGEL.
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RHICIR'S

STAR - SVT RDO installation and End Cap closure(8hrs - Restricted Access)
STAR air-conditioning - 1006(replacement compressor ordered)-McKay
(replaced Fan D)

PHENIX - multiple tasks(Restricted Access required)

AGS RING EQUIPMENT

A20 Flying Wire— check ground on PMT(Inst) - (added foil)

RF JK - replace feedback ampl.. Measure length of feedback cable to Bldg. 929 with
TDR(RF Grp)

Change Vertical Tune Meter Kicker back to an AC Dipole.(Pulsed Pwr.) - ring end
connected, P.S. needs to be installed at Bldg. 929

C5IPM - Check/repair seal on vacuum controlled leak.(Inst) - adjusted

Ring systems ingpection.(RZ)

C14 Sump 3/4 full, remove 200-400 gals..

RF KL - replace Feedback Ampl..

Vacuum P.S. controls - investigate Datacon DNA's

AGS EXTERNAL EQUIPMENT

J10 Beam Dump - reroute existing interlock cable.(J13 Hse.) - (PS Grp)

L 20 Septum - ingpect/ replace P.S. hose fittings. Also inspect other selected
equipment hose fittings of the Pulsed Quad Water System.(MS Grp)

Siemen's Motor/Generator - inspect/clean brushes(PS)

Tower 1 - cleaning(4hrs. down) - (MS Grp)

Controls(930A) - Check/repair CDC.BCOR.ORB_CD and CDC.BCOR.ORB_BC.
Controls(911A) - Install F/O module for beam sync links and install V124'sin
CFE-911-RES for beam sync links scope triggers

Linac - Replace PS connectorsin Timeline Monitor chassis

BOOSTER RING EQUIPMENT

No Job Requests

BOOSTER EXTERNAL EQUIPMENT

No Job Requests
ATR Line

Replace bag filter for upstream mags.(Tower 1) - (FES)
Check operation of WGE2 Gate.

SEB and SWITCH YD

Pass - recertify Switchyard and SEB Primary Gates.



SCHEDULE

18 May 0530 Shutdown period begins
All equipment set to off as required.
Siemen's Generator off(coast down) for maintenance.
All Tower 1 equipment must be turned off for Tower cleaning.

0600 Begin cleaning of Tower 1
AGS Ring controlled access LOTO
0700 HP survey of RHIC Tunnel as required.
0800 RHIC entries begin(Remote Controlled Access)
AGS Ring HP surveys.
0830 AGS Ring entries for scheduled jobs.
1300 Secure AGS - prepare for Booster/AGS turn-on for beam
1600 Secure RHIC for beam turn-on.

1800 RHIC beam turn-on.



